SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:55PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 598 Const Calendar Day: 35 Date: 09-Jul-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Di ary: Dispute

Suspender Ropes Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender jacking system erection
on the North main & side spans . They started at 7:00 AM.

Obra , Carlos , Jeffery , Rigoverto , & Roger had to work on the North side span . Crews had to
complete the work on the jacking system at PP # 38 . Crews had to prepare their tools & equipments .
They were done at 7:20 AM. Crews had to hook the upper beam to the crane , lift , adjust , erect the link
plates with the connector plates , & install the pins . They started at 7:15 AM. Crews were done at 8:05
AM.

After that , crews had to mobilize their tools , equipments , the Grove crane , remove the winch beam &
set it on the top of the suspender bracket to work on the suspender ropes at PP # 40 . Crews were done at
8:30 AM.

Crews had to erect the lower beam . They had to install 2 turn buckles on the beam , fly , place one
shim , set it in place , tighten the turn buckles , & release the crane . Crews were done at 9:00 AM.

In addition to that , crews had to install the link plates on the upper beam , install the pins , take the
twist out of the suspender ropes , install the connector plates between the friction brackets . Hook it to he
crane , fly , set it on the top of the friction bracket , use chain falls to lower the rope inside the troughs .
They started on the upper suspender rope at 9:10 AM. Crews were done at 10:30 AM. They started on the
lower suspender rope at 10:35 AM. Crews were done at 11:50 AM. They were done at 11:40 AM.

In the afternoon , crews had to erect the upper beam . They had to hook the upper beamto the crane ,
lift , adjust the upper beam , align the holes , install the pins, & release the crane . They started at 12:40
AM. Crews were done at 1:20 PM.

After that , crews had to connect the rods , fly , set the rods , adjust the working platform , erect he
jacking brackets , & install the ladders . They started at 1:25 PM. Crews were done at 4:10 PM.

Finally , crews had to work on house keeping , pull out of the site the excess materials , & equipments ,
wrap up their tools . They were done at 4:55 PM. Crews left at 5:00 PM. Jeffery left at 3:10 PM.

Matt , Pablo , Lonny , Mathew , & Rene had to work on the jacking system at PP # 34 . Crews had to
connect 4 -2 piece rods , fly , set them through the upper & lower beams , place the washers , nuts , erect
the 2 jacking brackets , run the rods through , lock them , fly , set the 2 jacking brackets , install the ladder
, adjust the height of the working platform . They started at 7:15 AM. Crews were done at 9:20 AM.

After that , crews had to mobilize their tools, equipments , & the Grove crane to work on the jacking
system at PP # 38 . Following the same procedures as precious location at PP # 34 . Crews started on the
jacking system at PP # 38 at 9:25 AM. Crews were done at 11:40 AM. They had to wrap up their tools &
equipments. Crews left at 12:00 PM.

Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on lower beams on the North main
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span . Crews had to install 2 turn buckles , hook the lower beams to the crane , fly , place one shim , set in
place , & tighten the turn buckles . They started on the lower beam at PP # 50 at 7:15 AM. Crews had to
erect the lower beams at PP # 50, 54,58 ,62,66,70,74,78,82,86, & 94 . Crews were done at
1:30 PM.

After that , crews had to work on the high lines on the North East end . Crews had to install one pulley
for the North high line , run cables from the catwalk to the newly erected beam , set anoth pulley on the
line , hook it to he winch , pull , & lock it in place . They started at 2:00 PM. Crews were done at 4:50 PM.
They had to wrap up their tools & equipments . Crews left at 5:00 PM.

Bill had to operate the 90 Grove crane . He had to work with the jacking system erection crews on North
side & main spans .

Kevin had to operate the 20 ton Grove crane work with the completion crews on the side span . Jeffery
had to work with

Jeffery had to operate the 20 ton Grove crane . He had to work with the lower beams erections crews
on the North main span .

Theodore had to operate the Gradall forklift . He had to bring materials to the site to al crews , & work
with the crews on the suspender brackets .

In the office , | had to wok on my report . | was done at 5:30 PM.

04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Operator OTH THEODORE ROHR 8.00 2.00 0.00 10.00 D
Ironworker APP LONNY CANDELARIA 5.00 0.00 0.00 5.00 D
Ironworker JNM MATTHEW COCHRAN 5.00 0.00 0.00 5.00 D
Ironworker FOR MATTHEW HOLT 5.00 0.00 0.00 5.00 D
Ironworker APP PABLO RAMIREZ 5.00 0.00 0.00 5.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 0.00 10.00 D
Operator OTH KEVIN ALGER 5.00 0.00 0.00 5.00 D
Ironworker JNM RENE ESQUIVEL 5.00 0.00 0.00 5.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 200 000 0.0 ]
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 200 000 0.0 ]
002363 Equipment, Crane, 20 Ton No
500 200 000 0.0 []
Tevqisi

A ddrRptbyBiditem Page 2 of 3

[Py



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 598  Date: 09-Jul-2012  Monday
437 FORKLIFT, GRADALL 544D 10,000 LBS No
800 2,00 000 0.0 []
002363 Equipment, Crane, 20 Ton No
800 200 000  0.00 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000  0.00 ]
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